

# TOWNSHIP PROJECT BRIEF AND COMMISSIONING FORM (2018/19)



**ROCHDALE**  
BOROUGH COUNCIL

Township Ref

Service Ref

<b>Township</b>	Rochdale	TC/10/18	
<b>Name of Request Originator</b>	Cllr Pat Sullivan		
<b>Project Manager &amp; Ext</b>	Nathan Mckendrey		
<b>Completed by</b>	Joe Mclaughlin	<b>Date Completed</b>	6/9/18
<b>A. DETAILS OF SCHEME</b>			
<b>Scheme Name &amp; Location</b>	Uttley Street no waiting at any time full length of west side, Marland, Rochdale		
<b>Scheme Description (include as much information as possible)</b>	To install no waiting at any time restrictions along the full length of the west side of Uttley Street to repel vehicles from causing an obstructions to other vehicles travelling in and out of this residential street. Requested Cllr Pat Sullivan		
<b>Scheme comments from Highways</b>	Highways fully support this scheme on the grounds of encouraging the safe and expeditious movement of traffic along this highway		
<b>Desired Outcome (what is required by the scheme)</b>	To repel vehicles from causing an obstruction along this narrow residential street and to permit the free flow of traffic in and out.		
<b>Township Priorities Met</b>	Place		
<b>Land Owner</b>	Rochdale Council		
<b>Public Consultation</b>	Yes		
<b>Proposed Source of Funding</b>	Select source of funding <del>xxxxxx</del> Township Capital		

## B. ESTIMATE

### Assumptions made during preparation of estimate

- The scheme content is fully understood by the Township Committee and has the full support of the Township Committee, especially the local ward councilors.
- There will be no amendments to the schemes once commissioning documents have been approved and signed off.
- The promotion of a Traffic Order is a statutory process and must be completed accordingly.
- The estimate does not include for dealing with or reporting back to committee any objections received during the legal process. To deal with objections may increase the cost due to staff time having to be expended.
- This estimate assumes that there will be no major amendments made to scheme at committee resulting the scheme requiring re-advertising.

### Risks that may change estimate

- Objections being received during the legal process or amendments made to the scheme during its development will result in additional costs.
- The scheme requires amendments so as to satisfy the requirements of the emergency services or TfGM.
- Ward Councillors require further information, justification or scheme content.

<b>Total Estimated Fees</b>	£500
<b>Total Estimated Works Costs</b>	£3000



<b>**Total Cost</b> Estimate valid for a 6 month period	£3500
<b>Amount Approved by Township</b>	<b>Cost Code</b>

### C. TIMESCALES

<b>Estimated Start Date</b>	To be assessed on receipt of the signed commissioning document.
-----------------------------	---

#### Evidence

- A start date will be identified once the commissioning document has been approved and received by Highways, this will be depend on staff availability and workload.
- It is envisaged that a start date will be within 6 months of receiving the commission.
- Evidence of the work commencing will be the expenditure of fees

<b>Completion Date</b>	Dependent on start date but will be at least 6 months after commencement of design
------------------------	--

#### Evidence

- A completion date will be dependent on the availability of staff both in Highways and Legal.
- It will also be dependent on the level of objection should that be the case.
- Evidence of the completion of works on site and settlement of final account.

### D. AUTHORISATION

I have read the terms and conditions provided with this form and agree to the funds being allocated as approved at Committee

**Date Committee Approved Scheme**

**Signature of Head of Service**

A. Coombs

**Date**

10.9.18

**Signature of Principal Townships Officer**

**Date**

**Signature of Township Chair**

**Date**

### E. BENEFITS/OUTCOMES (FOR COMPLETION BY HIGHWAYS & ENGINEERING SERVICE ONLY)

TAMP Objectives		LTP Criteria	
		Improve Safety	
Accessibility		Accident Reduction	
Condition		Reduce Congestion	
Township Priority		Improve Network	

*\*\* Based on decision to proceed given in (timescale) and including scope/assumptions are correct.*

#### KEY

	To be completed by whoever receives the original proposal
	To be completed by Service/Provider after discussion with the Township Office
	To be completed by Township Councillor/Officer