Mental Health & Learning Disability Programme Plan

Plan Start Date: 01 June 2020

Display Week: 1

Heywood, Middleton and Rochdale Clinical Commissioning Group

(D) DELIVERABLE, (P) PHASE, (T) TASKS, (G) GOVERNANCE	OWNER	PROGRESS	START	END	Risks	RAG	Interdependencies	Comments/ Updates
Development of a wide range of community based, easy to access, therapy based programmes to assist communities to cope with C-19 related pressures through								
D **Rochdale and District Mind**								
D **MIND:** develop additional capacity to provide online counselling	MOK	100%	01/04/2020	30/06/2020	Offering counselling for those not complex enough for IAPT. Provider to do an evaluation of the first quarter to assess any continuing need beyond the end of June	Green	Supports the IAPT pathway and frees up capacity for more complex cases	Additional counselling provision has been in place during Apr - Jun
D **MIND:** develop a bereavement support group: 16 week group bereavement course	MOK	50%	01/04/2020	31/03/2021	Further funding will be needed to run more groups if there is demand which is expected.	Green	Is part of a range of bereavement offers from Thinking Ahead, Springhill Hospice and #Thrive.	Offer now available. Difficult to say start and end date as the first course will start once there are enough people to attend. Courses will run with around 8 people. Service is in place, buy need to understand take up
T **MIND:** Develop specific arrangements to support BAME communities	MOK	50%	01/04/2020	31/03/2021	Lower than anticipated take up of service	Green		offer now available. Need to understand take up of service, discussion with orovider if take up does not meet KPI's
D **Thinking Ahead:** bereavement course delivered to care homes (IAPT)	MOK	50%	01/04/2020	31/03/2021	As demand for IAPT services rises as is expected capacity to deliver my reduce.	Green		offer now available. need to understand take up
D **LANK UK:** deliver video based autism & ADHD assessments	MOK	100%	01/04/2020	31/03/2021	None anticipated	Green		Majority of the service will continue to be offered through online platforms. The service will be monitored as BAU contract monitoring
D **Alzheimer's Society:** bespoke welfare calls service	MOK	100%	01/04/2020	31/03/2021	None anticipated	Green		Welfare calls to people living with dementia and their carers have continued in line with need.
D **Awakening Minds: funding provided to run specific BAME programmes - delivery of practical and emotional support into South Asian community**	MOK	50%	01/04/2020	31/03/2021	Lower than anticipated take up of service	Green		Offer now available, Need to understand take up of service, discussion with provider if take up does not meet KPI's
D MIND Shifa project: supporting people on a bespoke basis - welfare calls / phone support	MOK	50.0%	01/04/2020	31/03/2021	Lower than anticipated take up of service	Green		MH Partnership Board to have sight of progress
T Talking therapies 7 minute briefing issued	MOK	100%	01/04/2020	31/04/20	None anticipated	Green		
D **GM MH initiatives - community based programmes**	MOK							
D Respect 4 All: autism 24/7 helpline	MOK	100%	01/05/20	30/06/20	None anticipated	Green		These are covered within a CCG programme Plan for MH
D Trauma resilience support for NHS workers	MOK	100%	01/05/20	30/06/20	None anticipated	Green		These are covered within a CCG programme Plan for MH
D Bereavement support	MOK	TBC	TBC	TBC	None anticipated	Amber		These are covered within a CCG programme Plan for MH
D Service directory for children & young adults EHMW	RMcD	100%	01/05/20	30/06/20	None anticipated	Green		These are covered within a CCG programme Plan for MH
D Mapping of CYP support across the borough, including GM, national and local with access details	RMcD	100%	01/05/20	30/06/20	None anticipated	Green		These are covered within a CCG programme Plan for MH
D Communication of CYP support across the system, shared on social media and links from local offer	KG	100%	01/05/20	30/06/20	None anticipated	Green		These are covered within a CCG programme Plan for MH
D **Suicide Redirection Support**	MOK	0%	01/07/2020	31/04/21	None anticipated			
D Enhanced communication to people know to services	MOK	50%	01/07/2020	31/04/21	None anticipated	Green		
D Digital MH support offer	MOK	50%	01/07/2020	31/04/21	None anticipated	Green		
D Assertive outreach for homelessness MH & substance misuse	MOK	50%	01/07/2020	31/04/21	None anticipated	Green		
D Translation service for vulnerable groups BAME	MOK	50%	01/07/2020	31/04/21	None anticipated	Green		
G **LD C-19 recovery & Improvement programme: Governance via ACSPB**								Governance covers sections below. *All the section below will go through this governance route
T LeDeR: Improve LD health checks	AK	50%	01/06/2020	01/03/2021	GP compliance	Amber	primary car priorities	Managed by the LeDeR steering Group
T LeDeR: Learn from review programme	AK	100%	01/06/2020	01/03/2021	capacity to undertake reviews	Green	primary car priorities	Managed by the LeDeR steering Group
T LinkAbility Supported Living: pilot C-19 testing	MOK	50%	01/06/20	01/09/20	pilot proves unsuccessful	Green	Public Health TTT programme	
T Possibilities Respite care: pilot C-19 testing to re-open unit	MOK	50%	01/06/20	01/09/20	pilot proves unsuccessful	Green	Public Health TTT programme	
T Supported Living: mobilising resource allocation system	JM	50%	01/04/20	01/03/22	legal challenge	Amber	LD Board provider engagement	
T Day service: review of service model	MOK	50%	01/07/20	01/03/21	legal challenge	Amber	LD Board provider engagement	
T Re-instate the LD partnership Board	MOK	50%	01/07/20	31/03/21	limited engagement	Green	Provider engagement	
T Re-instate the Autism partnership Board	MOK	50%	01/07/29	31/03/21	limited engagement	Green	Voluntary sector engagement	

Insert new rows ABOVE this one