

	LOCATION/AREA	TOWNSHIP	PHASE	SCHEME TYPE	FUNDING SOURCE	TRO STATUS	WORKS ORDER (EST)	CONSTRUCTION DATE (EST)
1	Bellshill Crescent Area	Pennines	2	Hybrid - Partial traffic calming - some existing traffic calming	20 MOTION	Autumn 24	Dec-24	Feb-25
2	Willows Lane Area	Pennines	3	Full	20 MOTION	Jan-25	Summer 25	Autumn 25
3	Starring Way Area	Pennines	4	Hybrid - Partial traffic calming - some existing traffic calming	20 MOTION	May-25	Sep-25	Summer 2026
4	Silver Hill Area	Pennines	TBC	Full	20 MOTION	Not Commenced	TBC	TBC
5	Great Howarth Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
6	Clayton Street Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
7	Mount Avenue Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
8	Whitegate Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
9	Milbury Drive Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
10	Cleggswood Avenue Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
11	Laurels Drive Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
12	Rose Avenue Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
13	Reddyshore Brow Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
14	Barnes Meadow Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
15	Littleborough Central	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
16	Ealees Area	Pennines	tbc	TBC	20 MOTION	Not Commenced	TBC	TBC
17	Haugh Lane Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
18	Ladyhouse Area	Pennines	TBC	TBC	20 MOTION	Not Commenced	TBC	TBC
19	Norford Way Area	Rochdale South	2	Full	20 MOTION	Autumn 24	Jan-25	Apr-25
20	Chesham Avenue/ Trub Area	Rochdale South	3	Full	20 MOTION	Jan-25	Summer 25	Autumn 25
21	Spencer Lane / Camberley Drive Area	Rochdale South	4	Full & Signing & Lining Only	20 MOTION	May-25	Sep-25	Summer 2026
22	Craiglands Road Area	Rochdale South	TBC	Signing & Lining	20 MOTION	Not Commenced	TBC	TBC
23	Birchfield Drive	Rochdale South	TBC	Full	20 MOTION	Not commenced	TBC	TBC
24	Lowther Road Area	Rochdale South	TBC	Full	20 MOTION	Not commenced	TBC	TBC
25	Era Mill Drive	Rochdale South	TBC	TBC	20 MOTION	Not commenced	TBC	TBC
26	Gilbrook Way Area	Rochdale South	TBC	TBC	20 MOTION	Not commenced	TBC	TBC
27	Cook Road Area	Rochdale South	TBC	TBC	20 MOTION	Not commenced	TBC	TBC
28	Bingley Road Area	Rochdale South	TBC	TBC	20 MOTION	Not commenced	TBC	TBC
29	Caldershaw Road Area	Rochdale North	2	Full	20 MOTION	Autumn 24	Apr-25	Sep-25
30	Clay Lane / Shelfield Lane Area	Rochdale North	3	Full	20 MOTION	Jan-25	Summer 25	Autumn 2025
31	Rooley Moor Road Lower	Rochdale North	4	Full	20 MOTION	Apr-25	Aug-25	Spring 2026
32	Paton Street/ Fallowfield Drive Area	Rochdale North	TBC	Full	20 MOTION	Not Commenced	TBC	TBC
33	Heights Avenue Area	Rochdale North	TBC	Full	20 MOTION	Not Commenced	TBC	TBC
34	Shawclough Way Area	Rochdale North	TBC	Full	20 MOTION	Not Commenced	TBC	TBC
35	Denehurst Rd /Greave Ave Area	Rochdale North	TBC	Full	20 MOTION	Not Commenced	TBC	TBC
36	Heights Lane Area (Rochdale Inf)	Rochdale North	TBC	Full	20 MOTION	Not Commenced	TBC	TBC
37	Somerset Grove Area	Rochdale North	TBC	Full	20 MOTION	Not Commenced	TBC	TBC
38	Forsythe Street Area	Rochdale North	TBC	Full	20 MOTION	Not Commenced	TBC	TBC

	LOCATION/AREA	TOWNSHIP	PHASE	SCHEME TYPE	FUNDING SOURCE	TRO STATUS	WORKS ORDER (EST)	CONSTRUCTION DATE (EST)
39	Norden Way Area	Rochdale North	TBC	Full	20 MOTION	Not Commenced	TBC	TBC
40	Gale Street Area	Rochdale North	TBC	Full	20 MOTION	Not Commenced	TBC	TBC
41	Wilton Street Area	Heywood	2	Full	20 MOTION	Autumn 24	Apr-25	Oct-25
42	Hopwood Triangle Area	Heywood	3	Full	20 MOTION/TBC	Apr-25	Sep-25	Spring 2026
43	Ryecroft Avenue Area	Heywood	4	Full	20 MOTION	Jan-25	Aug-25	Spring 2026
44	Cheapside Area	Middleton	2	Full	20 MOTION	Autumn 24	Jan-25	Spring 25
45	Hall Drive Area	Middleton	3	Full	20 MOTION	Spring 2025	Autumn 2025	Spring 2026
46	Hilton Fold Lane Area	Middleton	TBC	Not Commenced	20 MOTION	Not Commenced	TBC	TBC
47	East Hollinsfield Estate	Middleton	TBC	Not Commenced	S278/20 Motion	Not Commenced	TBC	TBC
48	West Hollinsfield Estate	Middleton	TBC	Not Commenced	S278/20 Motion	Not Commenced	TBC	TBC
49	Mulberry Lane Estate	Middleton	TBC	Not Commenced	S278/20 Motion	Not Commenced	TBC	TBC
50	Acresfield Road Estate	Middleton	TBC	Not Commenced	20 MOTION	Not Commenced	TBC	TBC
51	Winwood Drive Area	Middleton	TBC	Not Commenced	20 MOTION	Not Commenced	TBC	TBC
52	Kelvin Avenue Area	Middleton	TBC	Not Commenced	20 MOTION	Not Commenced	TBC	TBC
53	Broad Street Area	Middleton	TBC	Not Commenced	20 MOTION	Not Commenced	TBC	TBC
54	Lincoln Drive Area	Middleton	TBC	Not Commenced	20 MOTION	Not Commenced	TBC	TBC
55	Comptom Way Area	Middleton	TBC	Not Commenced	20 MOTION	Not Commenced	TBC	TBC
56	Monmouth Street Area	Middleton	TBC	Not Commenced	20 MOTION	Not Commenced	TBC	TBC
57	Greenhill Road Area	Middleton	TBC	Not Commenced	20 MOTION	Not Commenced	TBC	TBC
58	Kemp Street Area	Middleton	TBC	Not Commenced	20 MOTION	Not Commenced	TBC	TBC