

TOWNSHIP PROJECT BRIEF AND COMMISSIONING FORM



ROCHDALE
BOROUGH COUNCIL

Township Ref Service Ref

Township	Rochdale	TC/11/19	
Name of Request Originator	Friends of Bamford		
Project Manager & Ext	Michael Buczman [REDACTED]		
Completed by	Michael Buczman	Date Completed	20/06/2019
A. DETAILS OF SCHEME			
Scheme Name & Location	Landscaping on Bamford Green		
Scheme Description (include as much information as possible)	<p>To remove undergrowth and fly tipping from the rear of Bamford Green and to create a crush and run path leading through the woodland area which will be approx. 180m in total.</p> <p>Import approx. 20 tons of topsoil for a future planting scheme that the Friends of Bamford are currently seeking funding for.</p>		
Desired Outcome (what is required by the scheme)	<p>To create a more welcoming and accessible green open space in the heart of Bamford.</p> <p>The Friends of Bamford Greens long term aim is to make the green a community hub and focal point for the local area.</p>		
Township Priorities Met	Place		
Land Owner	Rochdale Council		
Public Consultation	Yes		
Proposed Source of Funding	Township Capital		

B. ESTIMATE

Assumptions made during preparation of estimate

£4,390 – Landscaping works: Removal of undergrowth. Creation of woodland path. Import top soil
 £439 – Environmental Management project administration fee (10% of project cost)

Risks that may change estimate

No foreseeable risks will change the estimate

Total Estimated Fees	£439		
Total Estimated Works Costs	£4,390		
Total Cost	£4,829		
Amount Approved by Township	£	Cost Code	

C. TIMESCALES

Estimated Start Date	16/10/2019
-----------------------------	------------

(start date subject to commissioning within three months of application)

Evidence

Most suitable time of year to start works, which is the end of bird nesting season (February to August).

Completion Date	16/11/2019
------------------------	------------


Evidence

Works will take approximately 1 month.

D. AUTHORISATION

I have read the terms and conditions provided with this form and agree to the funds being allocated as approved at Committee

Date Committee Approved Scheme	
---------------------------------------	--

Signature of Head of Service		Date	20/06/2019
-------------------------------------	---	-------------	------------


Signature of Townships & Communities Manager		Date	
---	--	-------------	--

Signature of Township Chair		Date	
------------------------------------	--	-------------	--

KEY

	To be completed by whoever receives the original proposal
	To be completed by Service/Provider after discussion with the Township Office
	To be completed by Township Councillor/Officer

Bamford Green - Currently



Bamford Green - Phase 1 Proposal

