

TOWNSHIP PROJECT BRIEF AND COMMISSIONING FORM


ROCHDALE
BOROUGH COUNCIL

Township Ref	Service Ref
---------------------	--------------------

Township	Rochdale	Township Ref	RP/32/19	Service Ref	
Name of Request Originator	Residents/Councillor Rana				
Project Manager & Ext	Bob Bevan				
Completed by	Bob Bevan / Ian Trickett	Date Completed	15/10/19		
A. DETAILS OF SCHEME					
Scheme Name & Location	Link gravel path from Caldershaw Road playground into Caldershaw Brook linear greenway to replace desire line path				
Scheme Description (include as much information as possible)	<p>Creation of a new gravel path to make safe the excessively slippery wet muddy desire line path that local residents have created over a field to link in with the rest of the path network which is also used by some as a school and local shops walking route.</p> <p>Project implementation/administration fee 10% costs £230.</p>				
Desired Outcome (what is required by the scheme)	A safer more accessible for all professional looking pedestrian route to encourage more local residents to use this pleasant green space and to link path the path and to also make safe underfoot for access to local schools and shops.				
Township Priorities Met	Place				
Land Owner	Rochdale Council				
Public Consultation	No				
Proposed Source of Funding	Township Revenue				

B. ESTIMATE

Assumptions made during preparation of estimate

Detail quotes obtained.....

Risks that may change estimate

Quote now requires 5% adding to total as now over 30 day validation date to allow for fluctuations in material prices

Total Estimated Fees	£241.50		
Total Estimated Works Costs	£2415.		
Total Cost	£2656.50		
Amount Approved by Township	£	Cost Code	

C. TIMESCALES

Estimated Start Date

Winter 2019

(start date subject to commissioning within three months of application)

Evidence

Complaints from local residents over the condition of the muddy slope and excessively wet field

Completion Date

Winter 2019 / early spring 2020

Evidence

Works to be completed on site

D. AUTHORISATION

I have read the terms and conditions provided with this form and agree to the funds being allocated as approved at Committee

Date Committee Approved Scheme

Signature of Head of Service



Date

15.10.19

Signature of Townships & Communities Manager

Date

Signature of Township Chair

Date

KEY

	To be completed by whoever receives the original proposal
	To be completed by Service/Provider after discussion with the Township Office
	To be completed by Township Councillor/Officer

Map – Caldershaw Play Area Path

Red dotted line - original path washed away and not replaced as not cost effective as it will flood again

Green dotted line – proposed route of new path from the new notice board marked with a purple 'N' to the new Broadstone Close access point down a slope

(NB The public have created their own new desire line link path (green dotted line) over a wet field and complaints have been received about the slippery condition of the slope down from the Broadstone Close access point)

