

Integrated Commissioning - Primary Care, Community and Neighbourhoods Programme Plan (draft)

01 July 2020
Display Week: 1



Heywood, Middleton and Rochdale
Clinical Commissioning Group

Table with columns: ID, Description, Owner, Progress, Start, End, Risk, RAG, Interdependencies, Comment/Updates. Rows include sections for National Standard Operating Procedure, Odour, COVID-19, Capacity and Demand Review, and Care Homes.

Timeline grid showing dates from Jun 25, 2020 to Nov 30, 2020. Contains colored bars representing task durations and progress across the schedule.

Objectives / Tasks / Governance	OWNER	PROGRESS	START	END	RISK	RAG	Interdependencies	Comments/Updates	Jun 29, 2020	Jul 6, 2020	Jul 13, 2020	Jul 20, 2020	Jul 27, 2020	Aug 3, 2020	Aug 10, 2020	Aug 17, 2020	Aug 24, 2020	Aug 31, 2020	Sep 7, 2020	Sep 14, 2020	Sep 21, 2020	Sep 28, 2020	Oct 5, 2020	Oct 12, 2020	Oct 19, 2020	Oct 26, 2020	Nov 2, 2020	Nov 9, 2020	Nov 16, 2020	Nov 23, 2020	Nov 30, 2020		
									29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
T Review impact of care at home and assistive technology	JH						LCO																										
T Commissioning rep to assistive technology boards	JH						LCO																										
T Commissioning rep to virtual hospital ops group	JH						LCO																										
D Primary Urgent Care	Sarah Crossley																																
P Scoping & Definition																																	
T Review existing services	TBD						LCO - urgent care																										
T Agree scope	TBD																																
T Agree new models of care	TBD																																
T Agree financial flows	TBD																																
P Implementation																																	
T Implement new models of care	TBD																																
Workforce	Sarah Crossley																																
D Sustainable Primary Care Academy	In Hopes - interim cover																																
P																																	
T Review primary care academy sustainability plan	JH																																
T Develop system role for strategic workforce																																	
Scope and develop strategic workforce plan, and agree tactical v strategic commissioning roles	SC/JH																																
T Scope and agree PCA commissioning intentions	JH																																
T Development with training hubs	JH																																
T Review of PCA proposal for additional roles reimbursement and co-develop implementation plan	JH																																
P PCA support network development	JH																																
P GM Workforce strategy	JH																																
Digital	Sarah Crossley																																
D Digital Plan																																	
P Scoping & Definition	KH																																
T Scope and develop digital plan	KH																																
T Agree gaps, actions and priorities	KH																																
T Input to primary care strategy, engagement with key stakeholders	KH																																
P Implementation																																	
T Implement action plan	TBD																																
Estates	Sarah Crossley																																
G Estates Plan																																	
P Scoping & Definition																																	
T Scope and develop estates plan	· & MH & Steven Cooper																																
P Implementation																																	
T Implement action plan	SC & MH																																
T Agree gaps, actions and priorities																																	
G PCAT/PC and SEG																																	

Insert new rows ABOVE this one