



Calendar grid showing dates from July 29, 2020, to November 30, 2020.

Main project management table with columns: ID, Deliverable, Phase, Task, Governance, Owner, Progress, Start, End, Risk, RAG, Interdependencies, Comments/updates. Rows include Strategic Activities, COVID-19 Outbreak Prevention & Control, Health Protection Priorities, Sexual Health, Mental Health, Physical Activity, and Drug & Alcohol.

Task/Action	Owner	Progress	Start	End	RAG	Interdependencies	Comments/Updates
10 Strategic Planning (to Governance)							
T Work with action together to create a two-year plan for 20/21-22 to ensure clear strategy for growth.	Tracy Harrison	10%		31/03/21			
T Agree a strategic approach to work with the VCS	Tracy Harrison/Wendy Meston	0%					
T Work with Action Together to agree and implement the phase 2 prevention offer through 'test and learn' pilot	Dianne Gardner	0%		30/10/20			
T Review the test and learn pilot in the light of local Covid-19 response	Anthony Threlfall	0%					
11 Workplace Wellbeing							
P Scope & Definition							
M Refresh and finalise the Rochdale Borough Workplace Strategy and implementation plan identifying the targeted workplaces (including substance misuse service, mental health service, Rochdale Infirmary Staff and care homes)	Fiona Brigg	0%	01/12/20	01/03/21			
P Implementation							
M Implement the workplace health and care plan with regular progress reports to the public health team and Strategic Place board	Fiona Brigg / Amanda Hurnbach	0%	01/01/21	31/03/21			
12 Inequalities							
T Covid-19 Risk and Hazards Identification	Andrea Fallon/Wendy Meston	80%	01/06/20	30/10/20			
T Equality impact assessment and harm minimisation tools completed and shared	Wendy Meston	0%	01/07/20	30/09/20			
I Programme of EIA as services begin to return to ensure inequalities not increased	Wendy Meston	0%	01/08/20	31/03/21			
T Impact assessment on the impact on health outcomes from changes to NHS services and recovery plans for cancer, heart disease, diabetes and children's services	Anthony Threlfall	0%	15/07/20	31/10/20			
T Race inequalities identified and mitigation plans in place	Wendy Meston	0%	01/07/20	01/12/20			
13 Environmental Sustainability and Public Health Plan							
P Scope & Definition							
M Produce an Environmental Sustainability and Public Health Plan	Amit Gaekar	100%	01/10/20	01/03/21			
M Agree priorities and joint actions that align with Council's climate change strategy and CCG's actions around sustainability	Amit Gaekar	0%	01/02/21	01/10/20			
P Implementation							
M Develop a steering group to monitor progress on agreed actions	Amit Gaekar	0%	01/12/20	01/12/20			
M Embed sustainability actions in the Locality Plan	Amit Gaekar	0%	01/10/20	31/03/21			